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Project Status  September 2019 
Project Phase % Completion Completion Date 

Design  50% December 2019 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 5A – Portal-Brewer-Ranger Connection                               FY20 CIP Update 

KEY FEATURES: 

Consultant: Shephard-Wesnitzer (SWI) 

Contractor: TBD 

Timing: June 2018 – FY 20 

Construction Challenges: 

• Land acquisition 

• Maintenance of parking / traffic 

• Proximity to Soldier Wash 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov   

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $300,000 
     Total Project Budget:   $755,513 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  The project considers directing exiting vehicles on to Ranger 
Road and/or Brewer Road during high peak tourist seasons, and during special events.  
This will greatly reduce the number of vehicles needing to make a U-turn at the 
Schnebly Hill roundabout, which will reduce congestion and improve travel time for 
northbound SR 179.  Land acquisition may be necessary to make this a public 
connection. A contract has been executed with SWI to conduct a feasibility study and 
design of the preferred location of connections.  A kickoff meeting was held on July 
26, 2018.   

Status: Staff is collaborating with Tlaquepaque to explore potential changes to the 
Portal Lane parking lot that could improve flow and capacity. SWI is under contract to 
identify preferred alignments and prepare final design. The preliminary design is 30% 
complete.  A test of this connection was conducted by City staff in cooperation with 
Tlaquepaque from mid to late April.  The lift station gate was opened, and signage was 
in place directing vehicles headed toward West Sedona or Uptown.  Staff is still 
analyzing the results of the test. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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